

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

PMGSY Phase IX – Khammam District – Package No. AP 08 LW -66 – Providing BT on R/f PWD road to Chinnavarigudem colony of Manuguru Mandal - Est. cost Rs.234.44 Lakhs – Accord of Post Facto Extension of Agreement Time up to 31.05.2013 for a period of 323 days without imposing penalty – Orders – Issued.

-----  
**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT.**

**G.O.Rt.No. 1929**

**Dated: 27.11.2013.  
Read the following :-**

1. G.O.Ms.No.331, PR&RD (Progs.II) Department, dt.17.09.2010.
2. From the ENC, PR, Hyd, Lr.No.W20/DEE-IV/PMGSY Ph -IX – LW66-2013, Dated. 5.11.2013.

--00--

**ORDER :-**

In circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby accord Post Facto Extension of Agreement Time up to 31.05.2013 for a period of 323 days without imposing Penalty in respect of the work "Providing BT on R/f PWD road to Chinnavarigudem colony of Manuguru Mandal in Khammam District" under PMGSY Phase IX as recommended by the Engineer-in-Chief, Panchayat Raj, PMGSY without imposing penalty as the delay was not attributed to the Contractor and since the work is completed now.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad is requested to take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**V. NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief, Panchayat Raj, Hyderabad.  
The Superintendent Engineer, Panchayat Raj, Khammam District.  
Copy to:  
The P.S. to Minister (PR&RWS)  
The P.S. to Principal Secretary (PR)  
Stock File/Spare Copy.

**//FORWARDED BY ORDER//**

**SECTION OFFICER.**